
PL 106-393 
TRACKING TITLE II PROJECTS 

 

 

REPORT DATE:  12/31/02           3/21/03  6/30/03 X 9/30/03       X/X/03 

 
PROJECT NUMBER AND NAME:  BA-WAW03-101 Geiser Road Reconstruction  
 
PROJECT MANAGER:   Kelly Cahill   
 
REPORT CODE:  

  

DIGITAL PHOTO:  Beginning of Project          X Middle of Project  End of Project 
 
 
 

STATUS EXPLANATION:  
 
 This project is currently on track.  The Environmental Assessment has been completed and 
the Decision Memo was signed by the District Ranger on June 20, 2003.  A contract to crush 
the surface rock for the road was submitted for bids and awarded to Doniker Crushing, an 
outfit out of Ely, Nevada.  Crushing should begin by May 31, 2004.  The preliminary design for 
the reconstruction is complete and has been reviewed with the County.  The final design is 
scheduled to be completed this fall and a contract to perform the reconstruction and utilize the 
crushed rock should be ready for bids by February, 2004.  This will allow time to select a 
contractor and complete the reconstruction by October, 2004.       
 
 
 
 
 
LOCAL CONTRACTORS:   
                                      
CODES:  

1 Project will not be completed. 

2 Project delayed and could be completed by extending completion date to: 
3 Project on track for completion by September, 2005  as submitted. 

4 Project completion date: _______ Project Summary including costs and partners. 
FS CONTRIBUTION TITLE II 

CONTRIBUTION 
OTHER 
CONTRIBUTIONS 

TOTAL FOR PROJECT 

$ $ $ $ 

 

 YES   NO 


